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1 WALTON'S FARM DETAILED COST ESTIMATE
. DELRAN TOWNSHIP, BURLINGTON COUNTY, NEW JERSEY

The estimated cost for installing a fence, constructing drainage
controls and conducting a study to determine nature, extent, and
migration of contaminants landfilled on-site.

I. EXTRAMURAL COSTS

A. ERCS Contractor Costs

1. Mobilization: 2 - 10 hour days

(1) Office Trailer $ 1411/mo. x 2 mo. $ 2,822
(1) Decon Trailer $ 1083/mo. X 2 mo. $ 2,166
(2) Porta John $ 100/mo. X 2 mo. $ 400
(2) 10 KW Generator $ 664/mo. X 2 mo. $ 2,656
(1) Steam Jenny $ 994/mo. X 2 mo. $ 1,988
(1) Portable Computer $ 596/mo. x 2 mo. $ 1,192
(1) Truck, 4WD $ 192/wk x 3 wk. S 572
(1) Passenger Sedan $ 138/wk x 3 wk. $ 414
(1) Passenger Van $ 161/wk x 3 wk. S 483
Stocking Charge 8 3,000
(1) Response Manager $60.64/hr. x 10 hr. x 2 days $ 1,213
(1) Field Clerk $25.36/hr. x 8 hr. x 2 days $ 406
| ' Overtime $37.49/hr. x 2 hr. x 2 days $ 150
(1) Foreman/Operator $31.97/hr. x 8 hr. x 2 days $ 512
Overtime $47.41/hr. x 2 hr. x 2 days $ 190
(2) Cleanup Tech $25.36/hr. x 8 hr. x 2 days $ 812
Overtime $37.98/hr. x 2 hr. x 2 days §$ 304
(5) Subsistence Cost $94/day x 2 days $ 940
Subtotal $ 20,220
2. Site stabilization: 3 - 10 hr. days.
(1) Bobcat $500/wk. x 1 wk. $ 500
Clay for Berms (3'x 3'x 700')/27 x $5/yd. $ 1,167
(1) Fencing (Subcont.) $10/ft. x 700 ft. $ 7,000
(1) Response Manager $60.64/hr. x 10 hr. x 3 days $ 1,819
(1) Field Clerk $25.36/hr. x 8 hr. x 3 days $ 609
Overtime $37.49/hr. x 2 hr. x 3 days $ 225
(1) Foreman/Operator $31.97/hr. x 8 hr. x 3 days $ 767
Overtime $47.41/hr. x 2 hr. x 3 days $ 284
(2) Cleanup Tech $25.36/hr. x 8 hr. x 3 days $ 1,217
Overtime ' $37.98/hr. x 2 hr. x 3 days $ 456
(5) Subsistence Cost $94/day x 3 days . '$ 1,410
Subtotal $ 15,454
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. 3. Sampling and Analysis for Waste Characterization:
' 2 - 10 hr. days
(32) Pesticide/PCB Analysis 32 x $ 300 $§ 9,200
(32) Metals Analysis 32 x $ 250 $ 8,000
_ (4) Disposal Characteristics 4 x $2000 $ 8,000
! (4) PCDD/PCDF - 4 x $1000 $ 4,000
(1) Response Manager $60.64/hr. x 10 hr. x 2 days $ 1,213
(1) Field Clerk $25.36/hr. x 8 hr. x 2 days $ 406
Overtime $37.49/hr. x 2 hr. x 2 days $ 150
(1) Foreman/Operator $31.97/hr. x 8 . X 2 days $ 512
Overtime $47.41/hr. x 2 hr. x 2 days $ 190
(2) Cleanup Tech $25.36/hr. x 8 hr. x 2 days $ 812
Overtime $37.98/hr. x 2 hr. x 2 days $ 304
(5) Subsistence Cost $94/day x 2 days $ 240
Subtotal $ 33,527
4. Interim Demobilization/Mobilization
2 = 10 hr. Days
(1) Response Manager $60.64/hr. x 10 hr. x 2 days $ 1,213
(1) Field Clerk $25.36/hr. x 8 hr. x 2 days $ 406
Overtime $37.49/hr. x 2 hr. x 2 days § 150
(1) Chenmist $54.02/hr. x 8 hr. x 1 days $ 432
Overtime $80.48/hr. x 2 hr. x 1 days $ lel
. (1) Foreman/Operator $31.97/hr. x 8 hr. x 2 days $ 512
| Overtime $47.41/hr. x 2 hr. x 2 days $ 190
| (2) Cleanup Tech $25.36/hr. x 8 hr. x 2 days $ 812
Overtime $37.98/hr. x 2 hr. x 2 days $ 304
(5) Subsistence Cost $94/day x 2 days " $ 940
Subtotal $ 5,120
5. Determination of Extent of Contamination:
5 = 10 hr. days
(1) Mobile GC/Mass Spec. $ 4000/wk. x 1 wk. $ 4,000
(4) Conformation Analysis $ 1000/sample $ 4,000
(1) Response Manager $60.64/hr. x 10 hr. x 5 days $ 3,032
(1) Field Clerk $25.36/hr. x 8 hr. x 5days $ 1,014
Overtime $37.49/hr. x 2 hr. x 5 days $ 375
(1) Chenist $54.02/hr. x 8 hr. x 5 days $ 2,161
Overtime $80.48/hr. x 2 hr. x 5 days S 805
(1) Foreman/Operator $31.97/hr. x 8 hr. x 5days §$ 1,279
Overtime $47.41/hr. x 2 hr. x 5 days $ 474
(2) Cleanup Tech $25.36/hr. x 8 hr. x 5 days $ 2,029
Overtime : $37.98/hr. x 2 hr. x 5 days $ 780
(6) Subsistence Cost $94/day x 5 days $ 2,820
Subtotal $ 22,769




" 6. Demobilization: 2 - 10 hr. days
(1) Response Manager $60.64/hr. x 10 hr. x 2 days $ - 1,213
(1) Field Clerk $25.36/hr. x 8 hr. x 2 days $ 406
Overtime $37.49/hr. x 2 hr. x 2 days § 150
(1) Foreman/Operator $31.97/hr. x 8 hr. x 2 days $ 512
, _ Overtime $47.41/hr. x 2 hr. x 2 days $ 190
' (2) Cleanup Tech $25.36/hr. x 8 hr. x 2 days $ 812
Overtime $37.98/hr. ¥ 2 hr. x 2 days $ 304
(5) Subsistence Cost $94/day x 2 days $ 940
Subtotal ' $ 4,527
Total ERCS Costs $ 101,617

B. TAT Costs

(2) TAT x 200 .field hours x $69/hr. $ 27,600
(1) TAT x 200 office hours x $53/hr. $ 10,600
Total TAT Costs $ 38,200
Extramural Direct Cost $ 139,817
Contingency (15%) : ‘ $ 20,973
' TOTAL EXTRAMURAL COSTS $ 160,790

II. IN.TRAMURAL COSTS

A. Intramural Direct Costs
[400 (Region) + .10 x 400 (Headquarters)] x $ 30 $ 13,200

B. Intramural Indirect Costs

[400 x $100/hr.] $ 40,000
TOTAL INTRAMURAL COSTS $ 53,200
TOTAL ESTIMATED PROJECT COST | $ 213,990
ROUNDED ESTIMATED PROJECT COST $ 214,000




